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CMRS Provider Name: US Cellular
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Prepared by: Ruzanna Boroyan (TCS)
for USCC
Request
Request Date (Proj./Actual Phase | [Date Phase |Proj./Actual [Phasell
PSAP Phase | Phase | Solution |ll Phase Il Solution Deployment Status
Albemarle Emergency
Communication Center 4/10/1997 8/2/2000] NCAS 6/21/2001 3/1/2003 3/4/2003|Phase | Live & Phase I
Albemarle Fire Department 4/10/1997 8/2/2000] NCAS 6/21/2001|Unknown Phase | Live
Phase | Live-Phase IlI: Drive
Alleghany County Sheriff's Office 6/4/2002 6/18/2003] NCAS 3/4/2003 9/4/2003 Testing
Since the wireless 911 trunks
will not be made operational
until they are in the new
center, Phase | and Il
deployment can not occur
prior to that. Please adjust
your schedules to reflect
Ambherst County Sheriff's Office 6/27/2003 12/27/2004] NCAS deployment in mid- January
Bedford County Sheriff's Office 2/3/2000]  10/29/2002] NCAS 5/15/2003| 12/17/2003 Phase | Live & Phase I
Phase | Live-Phase II: PSAP
rescinded their request for
service. Plans to award
contract week of January
Blacksburg Police Department 12/18/2002|  10/23/2002] NCAS 7/14/2003 1/14/2004 2004.
Botetourt County Sheriff's Office 1/22/2002 3/21/2003] NCAS 6/17/2003| 12/10/2003 Phase | Live & Phase Il live
Buckingham County Sheriff's
Office 8/1/2002 12/3/2003] NCAS 10/22/2003 4/19/2004 Live Phase |
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Currently providing Geocomm
with new Traffic Plans and
Maps for approval- data

Campbell County 911 1/21/2003 7/21/2003] NCAS |No Request issues being worked on
Phase | Live-Phase Il: PSAP
rescinded their request for

Charlotte County Sheriff's Office 7/11/2001 5/27/2003] NCAS 7/1/2003 1/1/2004 service.
Phase | Live-Phase II: PSAP
rescinded their request for

Christianburg Police Department 12/27/2002] 10/23/2002] NCAS 7/14/2003 1/14/2004 service.

City of Covington 6/4/2003|Unknown NCAS [No Request Troubleshooting

City of Lynchburg 911 7/7/1999 1/5/2001 NCAS 9/26/2001 3/26/2002| 2/25/2003|Phase | Live & Phase I
Phase | Live; Phase Il PSAP
rescinded their request for

City of Radford Police Departmen 7/7/1999 5/29/2003] NCAS 7/14/2003 1/14/2004 service.

Cumberland County 1/13/2003] 12/11/2003] NCAS [No Request Live Phase |

Floyd County Sheriff's Office 7/18/2003 1/18/2004] NCAS |No Request Invalid Request

Fluvanna County Sheriff's

Department 4/1/2002 Unknown| NCAS [No Request Troubleshooting-

Franklin County Communications Phase | Live Phase lI;

Center 1/8/2003[ NCAS 9/3/2003 3/1/2004 Working on Drive Testing

Frederick Sheriff's Office 7/12/2001 No Coverage
PSAP is not ready to receive
the service per GeoComm,;
waiting on status update from

Giles County Dispatch Center 6/28/2003| 12/25/2003] NCAS GeoComm.

Grayson County Sheriff 10/26/1999 6/3/2003] NCAS |No Request No Coverage

Greene County Sheriff 5/28/2002 Unknown| NCAS [No Request Troubleshooting-
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Per MAST:Halifax: Will be
sending a letter to rescind the
request for Phase I. The CPE
is in the process of being
installed with an anticipated
cutover after the first of the
year. Halifax will be ready to

Halifax County Sheriff's Office 8/20/2003 2/16/2004] NCAS test following cutover.

Martinsville/Henry County 911

Communications Center 10/7/1999 1/24/2002] NCAS 9/17/2001 3/1/2003| 3/11/2003|Phase | & Phase Il Live
Phase | Live-Phase Il: PSAP
rescinded their request for

Montgomery Sheriff's Office 10/30/2002] NCAS 7/14/2003 1/14/2004 service.

Patrick County Sheriff's Office 11/8/2001 10/28/2002] NCAS [No Request Phase | Live
An extension has been
requested - due to most
recent fire and the router
issues (Sprint LEC). The new
building is under construction,
with an anticipated
completion date of July 1,

Prince Edward County- Farmville 2004

Police Department 2/28/2002 12/15/2003] NCAS |No Request
Phase | Live-Phase II: PSAP
rescinded their request for

Pulaski County Sheriff's Office 10/23/2002] NCAS 7/14/2003 1/14/2004 service.

Roanoke City Communications

Department 1/16/2001 7/12/2002] NCAS |Unknown 4/17/2003|Phase | Live & Phase Il

Roanoke County Police

Department 2/2/2001 7/16/2002] NCAS |No Request Phase | Live

Rockbridge County Sheriff's

Department 3/29/2000] 10/30/2002] NCAS 5/30/2002 3/1/2003 3/4/2003|Phase | Live & Phase I

Salem City Police Department 11/30/2000 7/16/2002] NCAS 3/6/2002 3/1/2003] 2/25/2003|Phase | Live & Phase Il

Smyth County Sheriff's

Department 4/18/2002 4/23/2003] NCAS |No Request Phase | Live




Virginia Wireless E-911 Service Board
Monthly Status Reports

Twin County (City of Galax and
Carroll County) 10/26/1999 6/3/2003] NCAS |No Request Live Phase |

Vinton Police Department 5/23/2002 8/11/2003] NCAS |No Request Live Phase |

PSAP is not ready to receive
the service per GeoComm,;
waiting on status update from
Wythe County Communications 7/12/2003 1/12/2004] NCAS 7/12/2003 1/12/2004 GeoComm.
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